

Programa FadeBooker al 22-03-2026

N° WBS	Nombre	Inicio	Término	Días	Marzo del 2026					Abril del 2026					Mayo del 2026					Junio d										
					09 - 15		16 - 22		23 - 29		30 - 05		06 - 12		13 - 19		20 - 26		27 - 03		04 - 10		11 - 17		18 - 24		25 - 31		01 - 07	
					L	M	M	J	V	L	M	M	J	V	L	M	M	J	V	L	M	M	J	V	L	M	M	J	V	L
1	 Levantamiento de Requerimientos	10/03/26	16/03/26	7	Inicio					Hoy																				Término
2	 Definición de Arquitectura	10/03/26	16/03/26	7	0%																									
3	 Diseño de Mockups	17/03/26	25/03/26	10				0%																						
4	 Plan de pruebas inicial	17/03/26	23/03/26	7				0%																						
5	 Diseño de base de datos	17/03/26	23/03/26	7				0%																						
6	 Diseño de API	24/03/26	30/03/26	7					0%																					
7	 Configuración de entornos	24/03/26	30/03/26	7					0%																					
8	 Presentación y evualación 1 del proyecto	31/03/26	07/04/26	7						0%																				
9	 Diseño detallado UI	07/04/26	15/04/26	10							0%																			
10	 Desarrollo de base de datos	07/04/26	13/04/26	7							0%																			
11	 Desarrollo de API	07/04/26	24/04/26	21								0%																		
12	 Desarrollo frontend React	14/04/26	27/04/26	15									0%																	
13	 Integración con Power Pages	14/04/26	20/04/26	7									0%																	
14	 Desarrollo Power Apps	14/04/26	27/04/26	15										0%																
15	 Desarrollo Power Automate	14/04/26	27/04/26	15											0%															
16	 Pruebas unitarias	28/04/26	05/05/26	7															0%											
17	 Pruebas de integración	28/04/26	05/05/26	7															0%											
18	 Pruebas de usuario	28/04/26	05/05/26	7															0%											
19	 Correcciones	05/05/26	11/05/26	7																0%										
20	 Despliegue final	05/05/26	11/05/26	7																0%										
21	 Manual de usuario	12/05/26	18/05/26	7																	0%									
22	 Video demo	12/05/26	18/05/26	7																		0%								
23	 Preparación presentación	12/05/26	18/05/26	7																			0%							
24	 Presentación Ev 2	19/05/26	02/06/26	14																				0%						

Cronograma exportado desde ValorExperto.